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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 315 Date: 25-Nov-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 539

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (10 hours total)
Date: 112513
Location: West of OTD building test area
Weather: Sunny / 52 deg.

Field Work –
The laborer was prepping to place containment on the south side with the exception of the 2-by in front of
the dead end of the test rigs. There will be work in that area in the future and we prefer not to close that
area with 2-by.
An iron worker was placing 12-by’s at job site with a forklift. They were setting up timbers to have them
stationed on site for the test rods # 6 -11 that arrived later today. The test rods arrived about 1pm and iron
took about an hour to set up rods. A forklift was used to bring the rods to the test site. A laborer helped
stabilize timber supports for test rods.
I verified with the jack ID on the jacks and those listed from a list that all jacks for test rigs 5 – 11 are on
testing site and at the correct test rigs.
One of the iron workers was applying approved Carbogaurd 890 on the seal bolt at test rig 9. The other
iron worker was cleaning wet chamber and applying caulking on the seams of the backing bar for test rig
11.
Mets inspectors came to the jobsite to do hardness testing on test rods 6 – 11. Tomorrow they will do MT
on the same rods.
Just before 4pm, one of the two iron workers was called to unload the barge. The other iron worker stayed
to cover up the test rods with plastic.

ABF engineer: K. Chen (3 hours regular time)

Office Work -
I finalized diaries.
Equipment -
3 radio for 20 regular hours.
1 Kubota for 8 regular hour.
1 Hyster 155 forklift for 2 regular hours.
110kw generator for 1 regular hour.
1 grinder for 1 regular hour.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 315 Date: 25-Nov-2013 Monday

Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP ROBERT MARTELLIronworker 4.00 2.00 0.00 6.00

JNM BARRY ROTHMANIronworker 6.00 2.00 0.00 8.00

Attachment

PWS Jacking Rods 6-7 arrived today from Dyson PWS Test Rods 8-11 arrived today from Dyson

Hardness tests by METS inspectors on test rods 8-11.
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